Name of the project: Le	it's Play Out								880	ECT 1	пмет	ABIE												
M	ONTHS M1	M2	мз	м4	из	м6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	м18	M19	M20	M21	M22	M23	M24
Project activity* A1. Every partner will assign lits project representative and financial responsible.																								
A2 Internet meeting with partners before			H																				_	
M1. The first transnational meeting will be done in Turkey.																								
A3. The design of the logo for the project will be done.																								
A3. The design of the logo for the project will be done. C1. Within the context of LTT, a training in United Kingdom will be carried out.																								
back from the training, will run a workshop in their schools																								
A5. The accounts of googledoc., cloud, etc. will be arranged																								
online. M2. The second transnational project meeting will be done in Greece. A6. Translations for the handbook, blog pageetc. will be done.																								
A6. Translations for the handbook, blog pageetc. will be done.																								
done. A7. As e-meeting with the As e-meeting with the before and Students will meet each other on the internet before LT. C2. Within the context of LT. a training in Polest will be careful out to the c																								
C2. Within the context of LTT, a training in Poland will be carried out.																								
back from the training, will run a workshop in their schools.																								
school will organize an "Outdoor Games Day" at the end of																								
A10. "Healthy living and healthy nutrition" clubs will be formed and start																								
A11. Tree planting festivals will be organized in every partner country.			L																					
partner country. A12. Dasigning the school gardens- Subject Signme corners will be organized. M3. The third TPM will be done in Falsand C3. Within the context of LT, a tuning will be done in falsand coming back from the training, will rue a workshop in their schools. A15. The last																								
M3. The third TPM will be done in Finland			L																					
context of LTT, a training in Portugal will be carried out. A13. The staff,		L	L																					
the training, will run a workshop in their schools.																								
activities for the handbook will be collected and delivered to the coordinator for editing.																								
A15. The dissemination activities, done from the beginning of the project till this time will be presented.																								
A16. The activity handbook will be printed, and the printed and main file will be delivered to the partners. The e-book form of the activity handbook will be prepared.																								
A17. A suggestion report about "Outdoor Games and Taking Learning Outdoors" will be prepared and send to the Turkish Ministry of																								
Education. A18. All the visual and audio media, obtained by the partners during the project, will be selected and stocked in a pool.																								
A19. The evaluation of the e-twinning projects will be done and commented for the further activities.																								
A20. Before the closing meeting, the practical evaluations and financial tables will be gathered from all partners and interpreted.																								
M4. The project closing meeting will be organized in Italy.		Ī																						
A21. Ufuktepe ilkokulu will submit the final report to Turkish National Agency.		T																						
A22. Updating the website during the entire project period.																								